SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 8:46 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 473 Const Calendar Day: 561 Date: 17-Dec-2013 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Feather, Bernard Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  08:00am  10:00 pm Break: 5:00 Over Time: 01:00
Federal ID:
Location:
Reviewer:  Shedd, Bill Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition not recorded

Working Day If no, explain:

Di ary: Dispute
General Comments
MEP staftt Meeting 0830-0900. Mechanical contractor's coordination meeting 1000-1130. Misc. MEP =
paperwork and write diaries. Track progress of FWS testing of carbon steet lines along the south barrier of
the WB bridge from 1900 on the night of 12/17/2013 to 0300 the morning of 12/18/2013. Mahmoud
Khandaghabadi did the overnight inspection and by-off of the testing.
04-0120F4 Bid ltem: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter JNM NARCISO BIAGI 5.50 0.00 0.00 5.50 D
Plumber/Pipefitter FOR TOM COLOMBO 5.50 0.00 0.00 5.50 D
Di ary: Dispute
Pipe Testing 125  0-000-000.125

The FWS crew, including Josh Johnson, arrived in the lane closure at 2030 and began setting up to test
the 2 1/2" DW line along the south barrier of the WB bridge from the base of W2W to PP 128. The crew
filled the pipe at PP 11, bleeding the air as the pipe filled.

Starting at 2150, the crew pressurized the line to 25psi, then every 10 minutes, they increased the
pressure by 25psi until it reached the test pressure of 225 psi at 2310. Between 2030 and 2200, | walked
the length of pipe from PP 8 to PP 128, checking for leaks and noting locations where utility station caps
and chains were missing. The only leak | detected was a weep in the water valve at approximately PP
98.

The pressure was held constant for one hour and successfully concluded. After discussing the test with
Tom Colombo and Mahmoud Khandaghabadi on 12/18/2013, | signed the pipe testing checklist sheet.

In preformance of the testing, the crew used a 2000 gallon water tank truck.

04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
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Daily Diary Report by Bid Item

ob Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 473  Date: 17-Dec-2013

Diary:
Pipe Testing 126  0-000-000.126

Parallel to the testing of the 2 1/2" DW line, the FWS crew arrived in the lane closure at 2030 and began
setting up to test the 4" CA line along the south barrier of the WB bridge from the base of W2W to PP

128.

Starting at 2050, the crew pressurized the line to 25psi, then every 10 minutes, they increased the
pressure by 25psi until it reached the test pressure of 150 psi at 2130. Between 2030 and 2200, | walked
the length of pipe from PP 8 to PP 128, checking for leaks and noting locations where utility station caps

and chains were missing.

The pressure was held constant for one hour while the crew soap tested every valve, then successfully
concluded the test at 2230. After discussing the test with Tom Colombo and Mahmoud Khandaghabadi on

12/18/2013, | signed the pipe testing checklist sheet.
In preformance of the testing, the crew used a rental Sullair 375H air compressor.

Between 2030 and 2200, | walked the length of pipe from PP 8 to PP 128,

Dispute

[]

CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 2.50 0.00 0.00 2.50
Plumber/Pipefitter JNM NARCISO BIAGI 2.50 0.00 0.00 2.50
Plumber/Pipefitter FOR TOM COLOMBO 2.50 0.00 0.00 2.50

Diary:
Mechanical Change of 001 O0-FWS-ELS.354

To perform the night's operations, the FWS crew worked from a closure of the #1 lane of the WB bridge.
The crew, including Josh Johnson, spent 1.5 hours mobilizing to the work location, and 1 hour

demobilizing at the end of the shift.

In addition to equipment used in the day’s operations, the crew used 2 additional crew trucks, a light tower,

and a port-a-potty on a trailer.
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